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CENCD-PE-ED-TM (CENCR-ED-DG/20 Dec 91) (1110) 1st End
Mr. Ernie Sauerman\cda\(312) 886-5463
SUBJECT: Des Moines Recreational River and Greenbelt Program, 1991
Annual Program Management Report

Commander, North Central Division, U.S. Army Corps of Engineers,
11 North Canal Street, Chicago, IL 60606-7205 2 7 JAN 1992

FOR Colonel John R. Brown, Commander, Rock Island District

1. The 1991 Annual Program Management Report for the Des Moines
Recreational River and Greenbelt Program is approved.

2. The HQ, NCD, POC is Mr. Ernie Sauerman, (312) 886-5463.

Encl 6U E W. P. PATIN
wd Brigadier General, USA

Commanding
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NTIS CP,'&-
OTIC 1,M3

Jdst~cdh

DiSt

2



DEPARTMENT OF THE ARMY

ROCK ISLAND DISTRICT. CORPS OF ENGINEERS

CLOCK TOWER BUILDING - PO BOX 2004

ROCK ISLAND. ILLINOIS 61204-2004

:EILY 
TO

CENCR-ED-DG 20 December 1991

MEMORANDUM FOR Commander, U.S. Army Engineer Division, North
Central, ATTN: CENCD-PE-ED-TM, ill North Canal
Street, 12th Floor, Chicago, IL 60606-7206

SUBJECT: Des Moines Recreational River and Greenbelt Project,
1991 Annual Program Management Report

1. The 1991 Annual Program Management Report for the Des Moines
Recreational River and Greenbelt Project, is forwarded (12
copies) for your rcview and approval by 7 February 1992.

2. Questions regarding the 1991 Annual Program Management Report
may be directed to the Program Manager, Mr. Perry Hubert,
telephone 309/788-6361, extension 6554 or FTS 753-6554.

Encl (12 cys) JOHN R. BROWN
Colonel, EN
Commanding
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EXECUTIVE SUMMARY

The General Design Memorandum (GDM) and Programmatic Environmental Impact

Statement for the Des Moines Recreational River and Greenbelt were
approved on August 1, 1988. The GDM included a recommendation to increase
the Federal construction cost estimate, prepare Feature Design Memoranda
(FDM) for nine projects, and submit annual reports which will include an
update of the master plan.-2

The 1989 Annual Program Management Report was the first yearly report
prepared for the project. The Advisory Committee recommended and the
Corps of Engineers approved the addition of 15 projects to the master
plan, the preparation of Feature Design Memoranda for 11 projects, and the

deletion of two projects which proceeded to construction by local
interests. The 1989 Annual Program Management Report was approved on
October 2, 1989.

In the 1990 Annual Program Management Report, the Advisory Committee
recommended and the Corps of Engineers approved the addition of five
projects to the master plan, the preparation of Feature Design Memoranda
for three potentially cost-shared projects and the deletion of one project
which will be constructed by the local sponsor. The 1990 Annual Program
Management Report was approved on February 27, 1991.

For the 1991 Annual Program Management Report, the Advisory Committee has
made the following recommendations:

a. The addition of five potentially cost-shared projects to the
master plan. (This report recommends addition of four of the five.)

b. The preparation of a Feature Design Memorandum for one
potentially cost-shared project: -

-c. The combination of two potentially cost-shared projects. which
were previously approved for FDM preparation, into one project.

d. The deletion of four projects from the list of eleven projects
approved for preparation of Feature Design Memoranda in the 1989 Annual
Program Management Report. These four projects are to be subtracted from
the master list of potentially cost-shared projects and added to the list
of 100% non-Federal projects.
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1991 ANNUAL PROGRAM MANAGEMENT REPORT
DES MOINES RECREATIONAL RIVER AND GREENBELT

DES MOINES RIVER. IOWA

SECTION 1 - INTRODUCTION

AUTHORIZATION

The Des Moines Recreational River and Greenbelt (hereinafter referred to
as the Greenbelt) was authorized on August 15, 1985, by Public Law 99-88,
the 1985 Supplemental Appropriations Act. Additional Greenbelt legis-
lation is contained in Section 102 of Public Law 99-500, Fiscal Year 1987
Continuing Resolution Act, and Section 604 of Public Law 99-662, the Water
Resources Development Act of 1986.

Greenbelt legislation also is contained in 101 Stat. 1329-109, Energy and
Water Development Appropriations Act, 1988, Public Law 100-202, dated
December 23, 1989, as shown below:

The Secretary of the Army, acting through the Chief of Engineers, is
directed to continue with planning, design, engineering and construction
of the Des Moines Recreational River and Greenbelt project in accordance
with the General Design Memorandum dated September 1987 and Public Law 99-
591 using funds heretofore, herein, or hereafter appropriated.

Additional Greenbelt legislation is contained in Public Law 102-104, dated
August 17, 1991, Energy and Water Development Appropriations Act for
Fiscal Year 1992, as shown below:

Provided further, that with $750,000 of the funds appropriated herein, or
funds hereafter provided in subsequent annual appropriations Acts, the
Secretary of the Army, acting through the Chief of Engineers, is directed
to award continuing contracts until construction is complete in accordance
with the terms and conditions of Public Law 100-202 for the Des Moines
Recreational River and Greenbelt project in Iowa.

REPORT PURPOSE

In accordance with the recommendation contained in the General Design
Memorandum (GDM) for the project. dated September 1987, the Corps of
Engineers will prepare Annual Program Management Reports (APMR). The



purpose of the reports will be to update the master plan and to recommend
projects for the preparation of Feature Design Memoranda (FDM). The
master plan for the Greenbelt is comprised of the master lists for (I)
potentially cost-shared, (2) 100-percent Federal, and (3) 100-percent non-
Federal projects as described in the GDM and as updated in the APMR's.
The Corps of Engineers will recommend the preparation of FDM's for those

projects which the local sponsors have submitted Letters of Assurance

(LOA).

PROJECT LOCATION

The Des Moines Recreational River and Greenbelt is located along the Des

Moines, Boone, and Raccoon Rivers in central Iowa. The Greenbelt boundary
includes portions of Boone, Dallas, Jasper, Hamilton, Mahaska, Marion,
Polk, Warren, and Webster Counties, the City of Des Moines and numerous
other communities. The project encompasses Federal, State, county, and

local park areas, including two major Corps of Engineers reservoirs at
Saylorville Lake and Lake Red Rock, and private lands. The Greenbelt is
shown in Figure I on page 3.

BOUNDARY

The Greenbelt boundary is defined in Committee Print 101-47 of the
Committee on Public Works and Transportation of the House of
Representatives, dated July 1990, as referenced in Public Law 101-640,

dated November 28, 1990. Committee Print 101-47 references the map on
file with the Rock Island District Engineer which also describes the
Greenbelt boundary. The boundary encompasses an area of about 410,000
acres.

PROJECT PURPOSES

- The project has five authorized purposes; as listed in Public Law 99-88:

(i) the construction, operation, and maintenance of recreational
facilities;...;

(2) the construction, operation, and maintenance of ...
streambank stabilization structures; , %.

(3) the operation and maintenance of all structures constructed
before the-date of authorization of this projectd(other than any such

structure operated and maintained by any person under a permit or

agreement with the Secretary) within the area described in the Des Moines

2>
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Recreational River and Greenbelt Map and on file with the Committee on
Public Works and Transportation of the House of Representatives;

..... '(4) § pch tree plantings, trails, vegetation, and wildlife protection
and development and other activities as will enhance the natural environ-
ment for recreational purposes; and v

-- (5) the rohibition or limitation by the Secretaryiof the killing,
* wounding, or capturing at any time-of any wild bird or animal, in such

areas as may be directed by the Secretary.

ADVISORY COMMITTEE

The Advisory Committee is organized in accordance with Public Law 99-88
and as further discussed in the Joint Explaratory Statement of the
Committee of Conference for Public Law 99-662, and as updated in Committee
Print 101-47 of the Committee on Public Works and Transportation. The
organization of the Advisory Comrttee is listed in Table 1.

4



TABLE 1

Composition of the Advisory Committee
Des Moines Recreational River and Greenbelt

Number of
Authorized
Representatives Source of Appointment

5 Governor of Iowa

2 Boone County Board of Supervisors
2 Dallas County Board of Supervisors
2 Hamilton County Board of Supervisors
2 Jasper County Board of Supe.-visors
2 Mahaska County Board of Supervisors
2 Marion County Board of Supervisors

2 Polk County Board of Supervisors
2 Warren County Board of Super-visors
2 Webster County Board of Supervisors
I Mayor of the City of Des Moines

I Mayor of the City of Boone
1 Mayor of the City of Carlisle
I Mayor of the City of Dayton
I Mayor of the City of Fort Dodge
I Mayor of the City of Fraser
I Mayor of the City of Hartford
I Mayor of the City of Harvey
I Mayor of the City of Johnston

I Mayor of the City of Knoxville
Mayor of the City of Lehigh

1 Mayor of tne City of Madrid
1 Mayor of the City of Pella
1 Mayor of the City of Pilot Mound

1 Mayor of the City of Pleasant Hill
i Mayor of the City of Polk City
1 Mayor of the City of Runnells
1 Mayor uf the City of Stratford
1 Mayor of the City of Swan
I Mayor of the City of Webster City
i Mayor of the Cityi of West Des Moines
3 U.S. Army Corps of Engineers

Total 47

5
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LETTERS OF ASSURANCE

To proceed with subsequent studies, LOA's were required from qualified

local sponsors which express their willingness to participate under

current cost-sharing provisions and assure their understanding of such

provisions (see Appendix A - Correspondence). A listing of the local

sponsors who have submitted LOA's for the overall project is found in

Table 2. Letters of Assurance for specific elements are found in Tables

3, 4, 5 and 6.

TABLE 2

Letters of Assurance for the Overall Project

Des Moines Recreational River and Greenbelt

Local Sponsor Date of LOA

Polk County October 28, 1985

City of Johnston November 11, 1985

City of Fort Dodge December 5, 1985

Iowa Dept. of Natural Resources December 6, 1985

Town of Swan December 7, 1985

Marion County December 16, 1985

Jasper CountV December 16, 1985
Boone County December 18, 1985

Webster County January 14, 1986

Town of Lehigh March 13, 1986

City of Des Moines April 7, 1986

City of Polk Cit; March 12, 1987

City of Dayton May 20, 1987

City of West Des Moines May 28,1987

Hamilton County September 1, 1987

City of Stratford January 12, 1988
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TABLE 3

Specific Letters of Assurance
September 1987 General Design Memorandum

Des Moines Recreational River and Greenbelt

Local Sponsor Project Date of LOA

Iowa DNR Bennington Bridge Boat Ramp December 6, 1985
Polk County Jester Park Campground March 2, 1988
West Des Moines Raccoon River Sports Complex March 25, 1988
Des Moines Lutheran Hospital Trail May 20, 1988
Marion County Dragoon Trail August 19, 1988
Webster County Dragoon Trail September 6, 1988
Boone County Dragoon Trail September 28, 1988
Hamilton County Dragoon Trail December 12, 1988
Polk County Dragoon Trail December 15, 1988
Des Moines Dragoon Trail January 23, 1989
Des Moines Botanical Center Park March 5, 1990

TABLE 4

Specific Letters of Assurance
1989 Annual Program Management Report

Des Moines Recreational River and Greenbelt

Local Sponsor Project Date of LOA

Johnston Johnston Trails March 29, 1989
Hamilton County Stringtown Overlook October 10, 1989

TABLE 5

Specific Letters of Assurance
1990 Annual Program Management Report

Des Moines Recreational River and Greenbelt

Local Soonsor Project Date of LO

Des Moines Downtown Plaza/Amphitheater October 17, 1989
Johnston Johnston Access October 18, 1991
Des Moines Raccoon River Trail Segment December 10, 1991

4
K7



TABLE 6

Specific Letters of Assurance

1991 Annual Program Management Report

Des Moines Recreational River and Greenbelt

Local Sponsor Project Date of LOA

Polk City Multi-Purpose Trail, Requested

Polk City to Big Creek

GENERAL DESIGN MEMORANDUM

In accordance with Public Law 99-88, the overall objective of the project

will be to provide central Iowa and the city of Des Moines with

environmental protecticn of scarce river bottom timberlands and to greatly

enhance opportunities for recreation. The primary objectives of the

Greenbelt study were outlined by the Assistant Secretary of the Army

(Civil Works) in a letter to Congressman Neal Smith of Iowa dated October

4, 1985. In accordance with the letter, the Corps of Engineers proceeded

to execute the following instructions:

The General Design Memorandum will result in a comprehensive plan and a

plan for initial development, should it be determined that the total

cost of the comprehensive plan exceeds resource availability for

the near term. A division of responsibility between Federal and

non-Federal interests, together with priorities for implementation

as you envisioned during our September 25th meeting, also will be

developed. In general, it is the Corps' intention during preparation

of the General Design Memorandum to address issues as the following:

* Identification of boundaries for, and features of the

Recreation and Greenbelt area;

* Evaluation of benefits (outputs) and costs;

* Responsibility for operation, maintenance, and replacement;

* Concerns of State and local officials to be considered in

developing the plan to be implemented; and

* Assurances of local cooperation from local sponsors.

The General Design Memorandum was approved on August 1, 1988.

8



COST-SHARING

The law authorizing the Greenbelt requires cost-sharing under terms and
conditions acceptable to the Secretary of the Army (or under terms and
conditions provided for in subsequent legislation when enacted into law).
The Corps of Engineers is using the cost-sharing provisions of Public Law
99-662, the Water Resources Development Act of 1986, and as described in
the Assistant Secretary of the Army's letter, dated October 4, 1985, as
listed in Table 7 and shown below:

a. Recreation will be cost-shared 50-percent Federal and 50-percent
non-Federal, with local interests responsible for operation, maintenance,
and replacement.

b. Environmental enhancement projects will be cost-shared in accord-
ance with Section 906 of the Water Resources Development Act of 1986.
Cost-sharing percentages are based upon the national importance
of a project. If benefits accrue to a species of national importance, the
project will be at 100-percent Federal expense. Otherwise, environmental
enhancement projects will be cost-shared 75-percent Federal and 25-percent
non-Federal. Criteria for determining national importance are as follows:

(1) Such enhancement provides benefits that are determined to be
national, including benefits to species that are identified by the
National Marine Fisheries Service as of national economic importance,
species that are subject to treaties or international convention to which
the United States is a party, and anadromous fish;

(2) Such enhancement is designed to benefit species that have
been listed as threatened or endangered by the Secretary of the Interior
under the terms of the Endangered Species Act, as amended (16 U.S.C. 1531,
et seq.); or

(3) Such species are located on lands managed as a national
wildlife refuge.

c. Prevention of erosion to Federal lands would be at Federal
expense. Prevention of erosion to private lands would be 100-percent non-
Federal. Prevention of erosion to lands purchased as part of the project
would be based on the purpose for acquisition; for example, prevention of
erosion on lands bought for recreational purposes would be cost-shared 50-
percent Federal and 50-percent non-Federal, with local interests
responsible for operation, maintenance, and replacement.

9



TABLE 7

Federal Cost-Sharing Provisions

Des Moines Recreational River and Greenbelt

Cost-Sharing (Percent)

Project Category Federal Non-Federal

Recreational Facilities 50 50

Streambank Stabilization Structures

Project Lands (for the purpose of:)

Recreation 50 50

Environmental Enhancement

National Importance 100 0

Not of National Importance 75 25

Operation and Maintenance

of Existing Structures

Federal 100 0

Non-Federal 0 100

Environmental Enhancement (a)

National Importance 100 0

Not of National Importance 75 25

Prohibition or Limitation (b) --- ---

on Taking Wildlife

Notes: (a) Cost-sharing for operation, maintenance, and replacement of a

completed environmental enhancement work will be the same percentage as

the construction cost. (b) Cost-sharing policy has not yet been determined

for "Prohibition or Limitation on Taking Wildlife."

LOCAL COOPERATION AGREEMENT

In accordance with the requirements of Public Laws 91-611 and 99-662, the

local sponsor and the Government will enter into a legally binding Local

Cooperation Agreement at the time of construction of a Greenbelt project.

Among other things, the Agreement will require that the local sponsor pay

a certain percentage of the total project costs (percentage depends on

type of project), provide all lands, easements, rights-of-way, and

relocations for the project, and operate, maintain, and replace the

project after completion at no cost to the Government.

10



In order to be eligible for Federal participation, a local sponsor must

meet the following criteria:

a. Be a non-Federal governmental entity, with legal authority to

enter into a Local Cooperation Agreement;

b. Be financially capable of cost-sharing (percentage of costs

varies with type of project);

c. Have authority to acquire project lands and easements; and

d. Operate, maintain, and replace the project at no cost to the

Government.

REAL ESTATE REQUIREMENTS

The local sponsor will be required to obtain all rights-of-way needed for

the project and to make them available to the Government for construction

and, as necessary, to relocate or modify all utilities and other

facilities within the project boundaries. Rights-of-way may include lands

or easements for bicycle or hiking trails, park services, or camping

facilities, depending upon the type of project. Local sponsors must

comply with the requirements of Public Law 91-646 in land acquisition and

relocation assistance to those who may be displaced by the project. The

local sponsor will receive credit for the costs of lands, easements, and

rights-of-way against its share of the project costs.

In accordance with the Greenbelt authorization, no land or interest

therein may be required by the United States to carry out such project

without the consent of the owner. Furthermore, nothing therein shall

constitute an additional restriction by the owner upon the use of the land

or any interest therein which is not owned by the United States.

MASTER PLANNING PROCESS

The Corps of Engineers, consistent with budgetary constraints, will manage

a continuing program for the overall administration of the Greenbelt

project. This will include additional planning, engineering, design, and

construction of projects within the Greenbelt in consideration of

recommendations of the Advisory Committee. Included will be periodic

updates of the master lists of potentially cost-shared, 100-percent

Federal, and 100-percent non-Federal projects and the preparation of

Feature Design Memoranda. Cost-shared projects will proceed to

construction following the execution of a Local Cooperation Agreement with

the local sponsor.

11
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General administration will involve coordination with the Advisory
Committee and execution of the project purposes as listed in Public Law
99-88. An overall master list of projects, with site plan references, is
found in Appendix C - Master List of Greenbelt Projects.

FEATURE DESIGN MEMORANDA

Each cost-shared and 100% Federal Greenbelt project must be approved
before it can proceed to construction. The approval document is the
Feature Design Memorandum (FDM). A tally of all projects approved for
preparation of feature design memoranda is shown in Table 12 on page 18.

SECTION 2 - ACTIVITIES FOR 1991

ADVISORY COMMITTEE COORDINATION

ADVISORY COMMITTEE MEETINGS

The Advisory Committee continued to hold regular meetings dvring 1991.
Each meeting in 1991 included a discussion of the status of cost-shared
and 100% Federal projects, the status of Federal and non-Federal Greenbelt
funds, the status of the development of the Walnut Creek National Wildlife
Refuge, and a report from the Outdoor Education Subcommittee. Additional
meeting results are summarized below:

March 22. 1991 - New Advisory Committee members from Knoxville and Pella
(communities added by the Greenbelt boundary change approved by Public Law
101-640, November 1990) were introduced. Sycamore access parking
conflicts between boaters and bikers were discussed. It was reported that
the Saylorville Trail received the National Park Service's National Trail
Designation. A discussion of multi-purpose trails was held with a
presentation by the Iowa Department of Transportation of their

Recreational Trails Program and cost-sharing possibilities involving state
of Iowa funds.

July 12. 1991 - Discussion of project additions and deletions to be
addressed in the 1991 Annual Program Management Report, revised Greenbelt
project map to show new boundary, cost-sharing provisions (land value as
part of local match), and the Dragoon Trail work-in-kind credit issue.

12



September 13. 1991 - Discussion of draft Recommendation Section from 1991
APMR, distribution of updated Greenbelt Project map, considerable

discussion of verbal denial by the Corps' Washington Headquarters to the
work-in-kind credit proposed for the Dragoon Trail project, and a report
from Mr. and Mrs. Grant on the status of the Grant Nature Land and the

work which has been accomplished at 100% non-Federal expense.

December 6. 1991 - Discussion of the 1991 APMR, a slide presentation
featuring Greenbelt construction projects, a discussion of subcommittees,
presentation of a Dragoon Trail Brochure mock-up, and discussion of a need
for a second edition and printing of the Saga of the Des Moines River
Greenbelt.

NOTE: Summaries of previous meetings are included in the September 1987
GDM, 1989 APMR, and 1990 APMR.

ADVISORY COMMITTEE ACTIVITIES

The Advisory Committee maintains an active role in the Greenbelt project.
Regular meetings are scheduled on a quarterly basis to discuss current

problems and topics of interest. Activities include field trips, special
subcommittee work groups, and public meetings.

HISTORY BOOK

The Advisory Committee was instrumental in coordinating the preparation
and printing of the Greenbelt history book - Saga of the Des Moines River
Greenbelt, The book was authored by Dr. Harriet Heusinkveld from Central

College, Pella, Iowa. The publication chronicles man's use of the Des

Moines River valley from presettlement times to our modern era. Copies of
the book are available at a nominal cost by writing to the Iowa Department

of Natural Resources, Wallace State Office Building, Des Moines, Iowa

50309.

PUBLIC INVOLVEMENT

PUBLIC MEETINGS

The Advisory Committee hosts periodic public meetings within the corridor
to gather input from interested constituents. Public meetings were last
held in August 1988. Additional public meetings/public involvement
activities will be scheduled in the future. The quarterly Advisory

Committee Meetings are open to the public.

13



COMMENTS AND RESPONSES - 1990 APMR

Two letters of comment were received on the 1990 Annual Program Management

Report (see appendix A). Neither letter contained negative comments nor

do the letters require a response.

SECTION 3 - PROJECT ADMINISTRATION

UPDATE OF THE MASTER PLAN

One of the purposes of the APMR is to provide a yearly update of the

Greenbelt master plan contained in the GDM. In coordination with the

Advisory Committee, the Corps of Engineers will administer the periodic

update of the master list of potentially cost-shared, 100-percent Federal,

and 100-percent non-Federal projects.

REVISIONS OF EXISTING PROJECTS

The City of Johnston requested by letter dated July 9, 1991 (See Appendix

A), and the Advisory Committee concurred at Lheir July 12, 1991 meeting,

that the Johnston Access Area project as described in the 1990 APMR be

combined with the Greenbelt Multi-Purpose Trail, Johnston Trails project

as described in the 1989 APMR. The Access Area is a trailhead for the

trails. The combining of these projects is shown in Table 8.

TABLE 8

Prolect Revisions

Des Moines Recreational River and Greenbelt

Old New

Project Project

Number Old Title Number New Title

802.1 Greenbelt Multi-Purpose 802.1 Greenbelt Multi-Purpose

Trails, Johnston Trails Trails, Johnston
Trails/Access

802.1 Greenbelt Multi-Purpose

Trails, Johnston Access

14



ADDITIONS TO THE MASTER PLAN

The Advisory Committee has recommended that five separable elements be
added to the master list of potentially cost-shared projects. The new
projects are listed in Table 9. Location maps and site plans will be
prepared as projects are recommended for preparation of a feature design
memorandum.

TABLE 9

Additions to the Master List of Potentially
Cost-Shared Projects

Des Moines Recreational River and Greenbelt

Project
Number Title Proponent

802.1 Greenbelt Multi-Purpose Trail, Hamilton Co. and
Webster City to Briggs Woods Park Webster City

802.1 Greenbelt Multi-Purpose Trail, Webster County
Dayton to Stratford

802.1 Greenbelt Multi-Purpose Trail, Marion County
Knoxville Segment

802.1 Greenbelt Multi-Purpose Trail, Polk City
Polk City to Big Creek

There were no additions to the master list of 100-percent Federal
projects. Four projects were changed from cost-shared projects to 100-
percent non-Federal projects (See Table 10).

15



TABLE 10

Additions to the Master List of 100-Percent Non-Federal Projects

Des Moines Recreational River and Greenbelt

Proj ect

Number Title Proponent

104.1 Bever Bridge Canoe Access Hamilton Co./IDNR

108.2 Carlson County Recreation Area Webster County

Improvements

802.1 Greenbelt Multi-Purpose Trail, Fort Dodge

Little Dam Access

802.1 Greenbelt Multi-Purpose Trail, Marion County

Pella Spur

DELETIONS FROM THE MASTER PLAN

In coordination with the Advisory Committee and the local sponsors, four

projects have been deleted from the master list of potentially cost-shared

projects (see Table 11).

TABLE 11

Deletions from the Master List of Potentially
Cost-Shared Projects

Des Moines Recreational River and Greenbelt

Project

Number Title Proponent

104.1 Bever Bridge Canoe Access Hamilton Co./IDNR

108.2 Carlson County Recreation Area Webster County

Improvements

802.1 Greenbelt Multi-Purpose Trail, Fort Dodge

Little Dam Access

802.1 Greenbelt Multi-Purpose Trail, Marion County

Pella Spur

16



UPDATE OF PROJECTS RECOMMENDED FOR PREPARATION OF FEATURE DESIGN MEMORANDA

The Advisory Committee has recommended that a feature design memorandum be
prepared for the Multi-Purpose Trail, Polk City to Big Creek, project
number 802.1. A location map/site plan is included in Appendix B.

A tally of all projects which have been approved for preparation of

feature design memoranda is shown in Table 12 on page 18.

GREENBELT CONSTRUCTION

To date, two cost-shared recreation projects have been constructed, one
cost-shared recreation project is under construction and two 100% Federal

recreation projects are under construction. A listing of Greenbelt
construction projects is shown in Table 13 on page 20.

COMPARISON OF PROPOSED COST ESTIMATE (APMR. DEC 91) WITH PREVIOUS APPROVED

COST ESTIMATE (PB-3. OCT 91)

Table 14 on pages 21 and 22 addresses changes to the previous approved
cost estimate necessitated by project additions, deletions and scope

changes.

STATUS OF MASTER LTST OF PROJECTS

The Master List of Greenbelt Projects (Appendix C) has been updated to

incorporate the changes discussed previously in Tables 8 through 13. The

master list has been rearranged to group the projects as follows:

No. of

Subject Projects

Federal Projects Approved for FDM Preparation 5
Cost-Shared Projects Approved for FDM Preparation 13

Federal Projects Included in Saylorville Lake Master Plan 3
Federal Projects Included in Lake Red Rock Master Plan 5

Proposed Cost-Shared Projects 83

Proposed Non-Federal Projects 14

TOTAL 123
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SECTION 4 - SUMMARY

The Advisory Committee, at their September 13, 1991 meeting, recommended
that the following projects be added to the master list of potentially
cost-shared Greenbelt projects:

1. Greenbelt Multi-Purpose Trail, Webster City to Briggs Woods Park
2. Greenbelt Multi-Purpose Trail, Dayton to Stratford
3. Greenbelt Multi-Purpose Trail, Knoxville Segment
4. Greenbelt Multi-Purpose Trail, Polk City to Big Creek
5. Improve Access to Saylorville Lake (86th St. Reconstruction)

See Appendix B for more information regarding projects one through four.
Project five, "Improve Access to Saylorv-flle Lake (86th St.
Reconstruction)," will not be Lecommended for addition to the Greenbelt
Master Plan because it is not eligible for Fedcral cost-sharing under the
Greenbelt Authority. There is other legislation which provides for
improved access to Saylorville Lake. This legislation is section Ill of
the Water Resources Development Act of 1976, Public Law 94, 587, 90
Stature 2915, approved October 22, 1976.

The Advisory Committee also recommended, at their September 13, 1991,
meeting, that a Feature Design Memorandum be prepared for the following
project as part of the Des Moines Recreational River and Greenbelt.
Following approval of its individual Feature Design Memorandum, the
project would be processed for the execution of a Local Cooperation
Agreement and construction on a cost-shared basis between the Federal
Government and the local sponsor. The project is described as follows:

Greenbelt Multi-Purpose Trail. Polk City to Biz Creek (Polk City).

The project involves the construction of approximately 18,000 feet of
paved multi-purpose trail from the south abutment area of the dam at Big
Creek State Park through Polk City to the West abutment area of the
Barrier Dam at the Sayloi.ville Marina. The proposed trail would connect
to existing trails at both ends. The Federal cost of the project is
estimated at $442,500 and the total cost of the project is estimated at

$885,000.

(
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SECTION 5 - RECOMMENDATION

1. I recommend that the master plan contained in the September 1987
General Design Memorandu for the Des Moines Recreational River and
Greenbelt, as updated, be expanded to include the following projects, as
described in this report:

Additions to the Master Plan,
Potentially Cost-Shared Projects -

Greenbelt Multi-Purpose Trail, Webster City to Briggs Woods Park
Greenbelt Multi-Purpose Trail, Dayton to Stratford
Greenbelt Multi-Purpose Trail, Knoxville Segment
Greenbelt Multi-Purpose Trail, Polk City to Big Creek

2. I recommend that a Feature Design Memorandum be prepared to
accomplish detailed engineering and design for the one project listed
below. Implementation of this project is subject to review and approval
of a Feature Design Memorandum by higher authority. The recommendation to
include this additional project for consideration has been evaluated
within the context of the Des Moines Recreational River and Greenbelt
Programmatic Environmental Impact Statement.

Recommended for Preparation of Feature Dsizn Memorandum

Greenbelt Multi-Purpose Trail, Polk City to Big Creek

The estimated Federal cost of this project is $442,500 and the total cost
is estimated at $885,000 (October 1991 prices).

3. 1 recommend that the Johnston Access Area project as described in the
1990 Annual Program Management Report (APMR) be combined with the
Greenbelt Multi-Purpose Trail, Johnston Trails project as described in the
1989 APMR. The Access Area is a trailhead for the trails and the local
sponsor has requested that the two projects be combined.

4. I recommend that four projects be deleted from the list of eleven
projects approved for preparation of Feature Design Memoranda in the 1989
APMR. These projects will be constructed by the local sponsors without
Corps of Engineers involvement.

24



Local Construction without Corps Involvement (Cost-shared Projects which
will now be 100% Non-Federal)

Bever Bridge Canoe Access
Carlson County Recreation Area Improvements

Greenbelt Multi-Purpose Trail (Little Dam Access)
Greenbelt Multi-Purpose Trail (Pella Spur)

The estimated Federal Cost of the four projects is $283,000 and the total
cost is estimated at $566,000. (October 1991 prices)

5. I recommend that the estimated costs shown in Table 14 on pages 21
and 22 be approved. The estimated Federal cost of the overall project is
increased to $14,673,000 and the estimated total cost of the overall
project is increased to $ 21,556,000 (October 1991 prices).

ohn R. Brown
Colonel, U.S. Army
District Engineer
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March 5, 1991

Larry J. Wilson
Des Moines Recreational River & Greenbelt
U.S. Army Engineer District, Rock Island
P.O. Box 2004
Rock Island, Illinois 61204-2004

Dear Mr. Wilson:

The Knoxville City Council appointed Councilperson Mike Cunningham as its
representative to the Des Moines Recreational River and Greenbelt Advisory
Committee. His address is:

Mr. Mike Cunningham

1102 E. Competine
Knoxville, IA 50138
Phone: 515-828-8944

It is likely he or I will attend your next meeting on March 22, 1991. It
is also unlikely that the City of Knoxville will submit any proposals for the
Greenbelt at this time.

Thank you for your prompt communication on this program.

Sincerely,,

Richard D. Franc
City Manager

cc: Mike Cunningham

A-1



515- 2I --6 724THE CITY OF PELLA
A TOUCH OF HOLLAND

March 19, 1991

Mr. Larry J. Wilson, Chair
Des Moines Recreational River and Greenbelt
c/o Iowa Department of Natural Resources
Wallace State Office Building
Des Moines, IA 50319

Dear Mr. Wilson:

This is in reply to your letter of February 18th. Pella is
pleased to announce that Mr. Steven Bell has been designated to

represent Pella at the Advisory Committee meetings. Mr. Bell's
address is:

Mr. Steven Bell

Leisure Services Director
City of Pella
P.O. Box 345
Pella, IA 50219
(515)628-9433

Please call me if you have any questions.

C yAd'~inistrator

cc: Perry Hubert, U.S. Corps of Engineers

Mayor Menninga
Steve Bell

DAC
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

, oREGION VII
726 MINNESOTA AVENUE

KANSAS CITY, KANSAS 66101

May 22, 1991

Colonel John R. Brown, USA
U.S. Army Engineer District, Rock Island
ATTN: Engineering Division
Clock Tower Building - P.O. Box 2004
Rock Island, Illinois 61204-2004

Dear Colonel Brown:

We have reviewed the 1990 Annual Program Management Report
for the Des Moines Recreational River and Greenbelt in response
to your request. During this review, we paid particular
attention to the five projects for which the preparation of
Feature Design Memoranda have been recommended. We have no
further comments to offer on the report or recommendations other
than what has been provided previously.

Thank you for the opportunity to comment.

Sincerely,

Lawrence M. Cavin
Chief, Environmental Review

and Coordination Section

C

A-3
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United States Department of the Interior fl
BUREAU OF MINES

INTERMOUNTAIN FIELD OPERATIONS CENTER - M
P 0 BOX 25086 m U

.. BUILDING 20, DENVER FEDERAL CENTER
DENVER. COLORADO 80225

May 23, 1991

John R. Brown, District Engineer
U.S. Army Engineer District, Rock Island
ATTN: Engineering Division
Clock Tower Building - P. 0. Box 2004
Rock Island, Illinois 61204-2004

SubjecL; Review oZ Annual Program Management Reprt, S30,
Des Moines Recreational River and Greenbelt,
Des Moines River, Iowa

Dear Sir:

As per your request, personnel of the Bureau of Mines, U.S.
Department of the Interior, reviewed the subject document to
determine if mineral resources and/or production facilities would
be impacted by the proposed project.

As stated in our previous comments, and acknowledged in the subject
docuuent (p. 15), the Bureau of Mines is concerned that possible
impacts to minerals be addressed during project planning. The
document states that this will be accomplished as individual
projects are proposed and Feature Design Memorandums are prepared.
The Bureau will comment on those memorandums as they become
available.

At this time, the Bureau of Mines has no objection to the subject
document as presented. Our comments are drawn from available
information, are provided on a technical assistance basis only, and
ma- not reflect the position of the Der-tmprt of the Interior.

Sincerely,

William Cochran, Chief
Intermountain Field Operations Center

ekp/rr
cc: Iowa Department of Economic Development

A-4



July 9, 1991

Mr. Perry Hubert
U.S. Corps of Engineers
Rock Island District
P.O. Box 2004
Rock Island, IL 61204-2004

Dear Mr. Hubert:

In the past several years, the City of Johnston has submitted
several projects to be included in the Des Moines Recreational and
River Greenbelt project. Two of the projects submitted included a
canoe access point at the City's southern corporate limits and a
trail system along the Des Moines river which will eventually tie
into the Saylorville Recreation area trail system.

Since the canoe access and trail system will be developed in
conjunction with each other, the City requests that the two
projects be combined into one project.

Thank you for your consideration.

Sincerely,

:Zn6 4.- ots
City Administrator

DKC/1I

cc: Mary Jane Paez

\-5
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",. -- ""HAMILTON COUNTY CONSERVATION BOARD
R.R..~ I3 WEBSTER CITY, IOWA 50595 515-832 1994• 2?

July 10, 1991

Mr. Perry Hubert
Corps of Engineers
qock Island District
P.O. Box 2004
Rock Island, Illinois 61204-2004

Dear Perry,

The Sever Bridge project listed in the FDM should not be listed as
Hamilton County being the projec- sponsor nor considered for federal
cost share assistance with the Corps.

The project from Hamilton County's perspective should be listed as

a State sponsored project as this access lies within the Iowa s Boone
River Protected Waters Area. As a part of a state wide significant area,
the state should build the access. Hamilton County would consider
taking over long term management of the area when built.

Please adjust your FDM update accordingly.

Sincerely,

Brian Philip Holt
Executive Director

BPH:jh
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I ! !STATE OF

TERRY E. BRANSTAD. GOVERNOR DEPARTMENT OF NATURAL RESOURCES
LARRY J WILSON -=c-

July 16, 1991

Colonel John R. Brown
Rock Island District - Corps of Engineers
Clock Tower Building - P.O. Box 2004
Rock Island, IL 61204-2004

Dear Colonel Brown,

I have reviewed the Bever Bridge Canoe Access within the Des Moines Recreational
River and Greenbelt, Project 104.1, pertaining to the Iowa Department of Natural
Resources as local sponsor. While this project is eligible for cost-sharing, we will likely
accomplish it in the future with 100% state and/or local funds as the project is relatively
small and inexpensive. Therefore, I wish to request that this project be dropped from
the 1991 Annual Project Management Report as a cost-shared project with the Corps of
Engineers.

Thank you for your assistance in this matter,

Sinc ely,

LAR J. WILSON
DIRECTOR
DEPARTMENT OF NATURAL RESOURCES

A-7
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WEBSTER COUNTY CONSERVATION BOARD

;HARLES MILLER Director Board Members
515- 576-3230 DARREL MISCHKE, Gowne

MARK ROBERTS. Naturalist SID SANDHOLM. Dayton

576-4258 MARK A THOMPSON Fort Dodge
ORVILLE OCONNELL Fit Doge

R R 2 Kefrredy Park lOAN HARP Fort Dodge
Forl Dodge IA 50501

August 2, 1991

Corps of Engineers
Perry Hubert
Clock Tower Building
Box 2004
Rock Island, Illinois 61204-2004

Dear Mr. Hubert and Greenbelt Committee:

At our regular meeting on July 11, 1991, the Webster County Conservation Board
discussed the Des Moines River Greenbelt and follwing some discussion voted to
withdraw the project submittal for the Carlson Recreation Area improvements.
The Board felt that the project was too small for it to be cost effective for a Corps
of Engineers cost-share project.

Sincerely,

Charles Miller/Director

A-8



September 14, 1991

Perry Hubert
Corps of Engineers
Rock I!iand District
P.O. Box 2004
Rock Island, IL 61204-2004

Dear Mr. Hubert,

In discussion with our present council and commission, we in Fort Dodge ask for removal of
our requested cost share grant. It is not being actively pursued financially at this time. At one
time we were relegated to the inactive list and if possible, please consider the request inactive
at this time. If it needs to be totally removed from any list of grant requests please allow us
future consideration if need be. Thank you for any recommendations made available from your
office.

Sincerely,

Marlo Branderhorst
Parks, Recreation & Forestry Director -

MB:mc

(
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October 18, 1991
CITY OF JO-NSTON

Mr. P. Hubert
District Engineer
U.S. Army Engineer District, Rock Island
Clock Tower building, P.O. Box 2004
Rock Island, IL 61204-2004

Dear Mr. Hubert:

The City of Johnston, Iowa, has reviewed the draft of the proposed
Local cooperation Agreement covering construction of the Johnston
Canoe Access project in Johnston under the authority of the
Greenbelt project. The Agreement includes the following
obligations to be carried out by the City:

a. Provide all lands, easements, and right-of-way, and
perform all relocations and alterations of buildings, utilities,
and other facilities determined by the Government to be necessary
for construction of the project.

b. Pay not less than 50 percent of total project costs. If
the value of the allowable items in paragraph A above is less than
50 percent of total project costs, the City shall, during the
period of construction, make such additional cash payments as are
necessary to bring its total contribution in cash and value of
lands, easements, rights-of-way, and utility and facility
alterations and relocations, to an amount equal to 50 percent of
total project costs.

c. Hold and save the Government free from all damages arising
from the construction, operation, and maintenance of the project,
except for damages due to the fault or negligence of the Government
or its contractors.

d. Operate, maintain, replace, and rehabilitate the project
upon completion in accordance with regulations or directions
prescribed by the Government.

e. Comply with the applicable provisions of the Uniform
Relocation Assistance and Real Property Acquisition Polices Act of
1970, Public Law 91-646, as amended, in acquiring lands, easements,
and rights-of-way for construction and subsequent operation and
maintenance of the project, and inform all affected persons of
applicable benefits, policies, and procedures in connection with
said act.

A-10
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Page Two

f. Comply with Section 601 of Title VI of the civil Rights
Act of 1964 (Public Law 88-352) and Department of Defense Directive
5500.11 issued pursuant thereto and published in Part 300 of Title
32, Code of Federal Regulations, as well as Army Regulation 600-7,
entitled "Non-Discrimination on the Basis of Handicap and Programs
and Activities Assisted or Conducted by the Department of the
Army."

g. Prior to construction, and in accordance with the
provisions of Section 221 of Public Law 91-611, the City will enter
into a contract (Local Cooperation Agreement) with the Government
whereby the City will grant the Government a right to enter, at
reasonable times and in a reasonable manner, upon land which the
City owns or controls for access to the project for the purpose of
inspection, and, if necessary, for the purpose of completing,
operation, repairing, maintaining, replacing or rehabilitating the
project. If an inspection shows that the City for any reason is
failing to fulfill its obligations under the Agreement without
receiving prior written approval from the Government, the
Government will send a written notice to the City. If the City
persists in such failure for 30 days after receipt of the notice
then the Government shall have a right to enter, at reasonable
times and in a reasonable manner, upon lands the City owns or
controls for access to the project for the purpose of completing,
operating, repairing, maintaining, replacing, or rehabilitating the
project. No completion, operation, repair, maintenance,
replacement, or rehabilitation by the Government shall operate to
relieve the City of responsibility to meet its obligations as set
forth in the Agreement, or to preclude the Government from pursuing
any other remedy at law or equity to assure faithful performance
pursuant to the Agreement.

The City is willing and able to pay its share of the total project
costs. Sufficient funds are on hand or can be raised quickly, and
the cash payment can be deposited directly with the Government upon
demand by the Government.

This is to advise that if the Johnston Canoe Access project is
approved substantially in its present form as reviewed by the City
and as submitted for approval by the Corps of Engineers; higher
authority, the City is willing, and legally and financially able,
to sign the referenced Local Cooperation Agreement which includes
the obligations set forth above.

Sincerely,

Donald K. Coates
City Administrator

DKC/11
A-11
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December 10, 1991

Colonel John R. Brown
District Engineer
U.S. Army Engineer District,

Rock Island
Clock Tower Building
P.O. Box 2004
Rock Island, IL 61204-2004

Re: Lcttcr of Assurance
Raccoon River Recreational Trail System
Des Moines River Greenbelt

S Dear Colonel Brown:

The City of Des Moines has reviewed the sample Local Cooperation,AVoS Jo149 S OOUSIAp

-....... Agreement (LCA) which would apply to the Raccoon River
AS' AST ANO i CUST

..... I. 0.......o Recreational Trail Project, commencing near Sec Taylor Stadium on.... 2. .9.4 the east, then proceeding westerly to Fleur Drive along the north
side of Grays Lake. It is the City's understanding that its

AMERtICA CITY 1949t,170.11 obligations under the project guidelines, once the LCA is executed,
will be to:

a. Provide, w''nout cost to the Government, during the period of
construction, all lands, easements, rights-of-way, and dredged
material disposal areas, and perform all relocations and alteration
of buildings, utilities, highways, railroads, bridges (except those
incorporated into the trail), sewers, and related and special
facilities determined by the Government and City to be necessary
for construction of the project.

b. If the value of the items in "a" above is less than fifty percent
(50%) of total project costs, the City of Des Moines shall, during the
period of construction, make such additional cash payments as are
necessary to bring its total contribution in cash and value of lands,
easements, relocations and alternations to an amount equal to fifty
percent (50%) of the project costs.

c. Hold and save the Government free from all damages arising from
the construction, operation, and maintenance of the project, except
for damages due to the fault or negligence of the Government or its
contractors.

d. Operate. maintain, replace, and rehabilitate the project or
functional elements thereof upon completion in accordance with
regulations or directions prescribed by the Government.

A-12



Colonel John R. Brown
December 10. 1991
Page Two

e. Comply with the applicable provisions of the Uniform Relocation
Assistance and Real Property Acquisition Policies Act of 1970,
Public Law 91-646, approved January 2, 1971, in acquiring lands,
easements, and rights-of-way for construction and subsequent
operation and maintenance of the project, and inform all affected
persons of applicable benefits, policies, and procedures in
connection with said Act.

f. Comply with Section 601 of Title VI of the Civil Rights Act of 1964
(Public Law 88-352) and Department of Defense Directive 5500.11
issued pursuant thereto and published in Part 300 of Title 32, Code
of Federal Regulations, as well as Army Regulation 600-7, entitled
"Non-Discrimination on the Basis of Handicap and Programs and
Activities Assisted or Conducted by the Department of the Army."

g. Prior to construction, and in accordance with the provisions of
Section 221 of Public Law 91-611, the City of Des Moines will enter
into a contract with the Government whereby the City of Des
Moines will grant the Government a right to enter, at reasonable
times and in a reasonable manner, upon land which the City of Des
Moines owns or controls for access to the project for the purpose of
inspection, and, if necessary, for the purpose of completing.
operating, repairing, maintaining, replacing or rehabilitating the
project. If an inspection shows that the City of Des Moines for any
reason is failing to fulfill its obligations under the agreement
without receiving prior written approval from the Government,
the Government will send a written notice to the City of Des Moines.
If the City of Des Moines persists in such a failure for 30 calendar
days after receipt of notice, then the Government shall have a
right to enter at reasonable times and in a reasonable manner.
upon lands the City of Des Moines owns or controls for access to the
Project for the purpose of completing, operating, repairing,
maintaining, replacing, or rehabilitating the project. No
rehabilitation by the Government shall operate to relieve the City
of Des Moines of responsibility to meet its obligations as set forth in
the Agreement, or to preclude the Government from pursuing any
other remedy at law or in equity to assure faithful performance
pursuant to the Agreement.

h. The City of Des Moines is willing and able to pay 50% of the total
project cost. The City's financial participation in the project will
follow the completion of a mutually agreeable design, the final
determination of construction costs, and the execution of the LCA
Sufficient funds have been privately pledged and can be raised
quickly. The cash payment can be deposited directly with the
Government, or in an escrow account, upon demand by the
Government.

(
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Colonel John R. Brown
December 10, 1991
Page Three

If the Raccoon River Recreational Trail Project is approved by the City
of Des Moines following design, specification and final determination of
construction costs, and these indicate that the project is feasible, and
negotiation of all necessary agreements and permits with the Corps of
Engineers and the Department of Natural Resources is successful, the
City of Des Moines is willing, and legally and financially able, to sign
the referenced Local Cooperation Agreement which includes the
obligations set forth above.

The City of Des Moines intends to consider toward its local match the
value of the land, the value of any surveys, easement rights, obstruction
permits, specific project work performed by the City Planning
Department and the City Engineering Department which is eligible for
cost share.

It is understood that this is a letter of intent only and that the City will
not be legally bound to sponsor the project until such time as a Local
Cooperation Agreement between the City and the Government is signed.

Sincerely,

John P. Dorrian
Mayor

JPD/jmw
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1991 ANNUAL PROGRAM MANAGEMENT REPORT
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1991 ANNUAL PROGRAM MANAGEMENT REPORT
DES MOINES RECREATIONAL RIVER AND GREENBELT

DES MOINES RIVER, IOWA

APPENDIX B

PROJECT LISTINGS FOR POTENTIALLY COST-SHARED PROJECTS

SECTION 1 - INTRODUCTION

The Advisory Committee has recommended the study of additional projects
in 1991 for potentially cost-shared recreation projects. Cost-sharing of
approved projects will be conducted between the Corps of Engineers and a
local governmental sponsor, such as a city, county, or the State of Iowa.
Upon completion of the project, the local sponsor will be responsible for
its operation, maintenance, and replacement.

Site planning for each project started with an analysis of the conceptual
master plan. In some cases, the local sponsors desired to cost-share
facilities which are not allowable in accordance with current
regulations. Therefore, only facilities potentially eligible for cost-
sharing were incorporated into the cost estimates.

SECTION 2 - PROJECT LISTINGS

Project listings include a project number and title; project purpose;
local sponsor; location; description; operation, maintenance, and
replacement responsibility; economic justification; environmental
impacts; real estate requirements; and an itemized cost estimate. Plate
references are included for location maps/site plans which are included
in the project listings for projects recommended for preparation of a
feature design memorandum.

B-i



GREENBELT MULTI-PURPOSE TRAIL. POLK CITY TO BIG CREEK

Project Number: 802.1

Project Title: Greenbelt Multi-Purpose Trail, Polk City to Big Creek

Proiect Purpose: Recreation

Local Sponsor: Polk City

Proiect Location: The project is located along the west side of Big Creek
from the dam at Big Creek Lake through Polk City to the Barrier Dam at
Saylorville Marina.

See Plate(s) Number: 352, 353

Proiect Description: The project involves the construction of a approximately
18,000 feet of paved multi-purpose trail.

Operation. Maintenance, and Replacement Responsibility: 100-percent non-
Federal.

Economic Justification: This project, or i portion thereof, is likely to be
economically justified, with project benefits exceeding costs. This
determination will require detailed study and analysis.

Environmental Impacts: Unknown at this time. See attached environmental
checklist.

Real Estate Reuirement: The preliminary trail alignment involves lands owned
by the local sponsor, the Corps of Engineers, and some private willing
sellers.

Itemized Cost Estimate:

LANDS AND DAMAGES

Not available at this time.

PROJECT CONSTRUCTION

a. Multi-Purpose Trail - 18,000 LF= $540,000
Contingencies (25%) - 135,000

Subtotal - 675,000
Engineering & Design - 120,000

Supervision & Administration - 60,000
Total - $855,000

(
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ENVIRONMENTAL EVALUATION CHECKLIST

Greenbelt Multi-Purpose Trail, Polk City to Big Creek

KEY: BENEFICIAL ADVERSE
NO

T = Temporary P = Permanent EFFECT MAJOR IMINOR MAJOR MINOR

1. SOCIAL/ECONOMIC IMPACTS

a. Noise T

b. Displacement of People X

c. Aesthetic Values P

d. Community Cohesion P

e. Desirable Community Growth X

f. Property Values P

g. Tax Revenues P

h. Public Facilities/Services P

i. Desirable Regional Growth X

j. Employment/Labor Force T

k. Business/Industry Activity T

1. Farm Displacement X

m. Existing Land Use Plans X

2. ENVIRONMENTAL IMPACTS

a. Recreation Resources P

b. Natural Resources P

c. Air Quality T

d. Water Quality T

e. Threatened/Endangered Species X

f. Archaeological/Historical P

g. Prime and Unique Farmland X

h. Wild and Scenic Rivers X

B-3
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GREENBELT MULTI-PURPOSE TRAIL, WEBSTER CITY TO BRIGGS wOODS PARK

Project Number: 802.1

Project Title: Greenbelt Multi-Purpose Trail, Webster City to Briggs Woods
Park

Project Purpose: Recreation

Local Snonsor: Hamilton County and Webster City

Project Location: Hamilton County - T88N, R25W of the 5th PM, Sections 6, 7,
& 18

See Plate(s) Number:

Project Description: The project involves construction of approximately
37,000 feet of paved multi-purpose trail from Webster City to Briggs Woods
Park along the Boone River.

Operation Maintenance and Replacement Responsibility: 100-percent non-
Federal.

Economic Justification: This project, or a portion thereof, is likely to be
economically justified with project benefits exceeding costs. This
determination will require detailed study and analysis.

Environmental Impacts: Unknown at this time. See attached environmental
checklist.

Real Estate Requirements: All lands are owned Ly the local sponsor.

Itemized Cost Estimate:

LAND AND DAMAGES

Not Applicable

PROJECT CONSTRUCTION

a. Multi-Purpose Trail: 37,000 LF = $1,110,000
Contingencies (25%) - 278.000

Subtotal - 1,388,000

Engineering & Design - 162,000
Supervision & Administration - 90,000

Total - $1,640,000

B
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ENVIRONMENTAL EVALUATION CHECKLIST

Greenbelt Multi-Purpose Trail, Webster City to Briacs Woods Park

KEY: BENEFICIAL ADVERSENO

T = Temporary P = Permanent EFFECT MAJOR IMINOR MAJORIMINOR

1. SOCIAL/ECONOMIC IMPACTS

a. Noise T

b. Displacement of People X

c. Aesthetic Values P

d. Community Cohesion P

e. Desirable Community Growth X

f. Property Values P

g. Tax Revenues p

h. Public Facilities/Services P

i. Desirable Regional Growth X

j. Employment/Labor Force T

k. Business/Industry Activity T

1. Farm Displacement X

m. Existing Land Use Plans X

2. ENVIRONMENTAL IMPACTS

a. Recreation Resources P

b. Natural Resources P

c. Air Quality T

d. Water Quality T

e. Threatened/Endangered Species X

f. Archaeological/Historical P

g. Prime and Unique Farmland X

h. Wild and Scenic Rivers X
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GREENBELT MULTI-PURPOSE TRAIL, DAYTON TO STRATFORD

Proiect Number: 802.1

Project Title: Greenbelt Multi-Purpose Trail, Dayton to Stratford

Proiect Purpose: Recreation

Local Sponsor: Webster County

Project Location: Webster County - T86N, R 27 of the 5th PM

See Plate(s) Number:

Project Description: The project involves construction of approximately
56,000 feet of paved multi-purpose trail from the City of Dayton to the City
of Stratford on abandoned railroad right-of-way.

Operation, Maintenance and Replacement Responsibility: 100-percent non-

Federal.

Economic Justification: This project, or a portion thereof, is likely to be

economically justified with project benefits exceeding costs. This
determination will require detailed study and analysis.

Environmental Impacts: Unknown at this time. See attached environmental

checklist.

Real Estate Recuirements: All lands are owned by the local sponsor.

Itemized Cost Estimate:

LAND AND DAMAGES

Not Applicable

PROJECT CONSTRUCTION

a. Multi-Purpose Trail: 55,000 LF = $1,650,000
b. Trail Bridge: 500 LF = 400,000

Subtotal - 2,050,000

Contingencies (25%) - 512,000
Subtotal - 2,562,000

Engineering & Design - 258,000

Supervision & Administration - 1S55000

Total - $2,975,000

(
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ENVIRONMENTAL EVALUATION CHECKLIST

Greenbelt Multi-Purpose Trail, Dayton to Stratford

KEY: BENEFICIAL ADVERSE
NO

T = Temporary P = Permanent EFFECT MAJOR IMINOR MAJORIMINOR

1. SOCIAL/ECONOMIC IMPACTS

a. Noise T

b. Displacement of People X

c. Aesthetic Values P

d. Community Cohesion P

e. Desirable Community Growth X

f. Property Values P

g. Tax Revenues P

h. Public Facilities/Services P

i. Desirable Regional Growth X

j. Employment/Labor Force T

k. Business/Industry Activity T

1. Farm Displacement P

m. Existing Land Use Plans X

2. ENVIRONMENTAL IMPACTS

a. Recreation Resources P

b. Natural Resources P

c. Air Quality T

d. Water Quality T

e. Threatened/Endangered Species X

f. Archaeological/Historical P

g. Prime and Unique Farmland P

h. Wild and Scenic Rivers X
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GREENBELT MULTI-PURPOSE TRAIL. KNOXVILLE SEGMENT

Proiect Number: 802.1

Project Title: Greenbelt Multi-Purpose Trail, Knoxville Segment

Project Purpose: Recreation

Local Sponsor: Marion County

Project Location: Marion County

See Plate(s) Number:

Project Description: The project involves construction of approximately
43,000 feet of paved multi-purpose trail from Auld Park in Knoxville to the
Red Rock Dam along existing county roadways.

Operation, Maintenance and Replacement Responsibility: 100-percent non-
Federal.

Economic Justification: This project, or a portion thereof, is likely to be
economically justified with project benefits exceeding costs. This
determination will require detailed study and analysis.

Environmental Impacts: Unknown at this time. See attached environmental
checklist.

Real Estate Requirements: All lands are owned by the local sponsor.

Itemized Cost Estimate:

LAND AND DAMAGES

Not Applicable

PROJECT CONSTRUCTION

a. Multi-Purpose Trail: 43,000 LF = 51,290,000
Contingencies (25%) - 323.000

Subtotal - 1,613,000

Engineering & Design - 167,000

Supervision & Administration - 100,000
Total - $1,880,000
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ENVIRONMENTAL EVALUATION CHECKLIST

Greenbelt Multi-PurDose Trail. Knoxville Secment

KEY: BENEFICIAL ADVERSE

T = Temporary P = Permanent EFFECT MAJOR IMIINOR MAJOR iMINOR

1. SOCIAL/ECONOMIC IMPACTS

a. Noise T

b. Displacement of People X

c. Aesthetic Values P

d. Community Cohesion P

e. Desirable Community Growth X

f. Property Values P

g. Tax Revenues P

h. Public Facilities/Services P

i. Desirable Regional Growth X

j. Employment/Labor Force T

k. Business/Industry Activity T

1. Farm Displacement X

m. Existing Land Use Plans X

2. ENVIRONMENTAL IMPACTS

a. Recreation Resources P

b. Natural Resources P

c. Air Quality T

d. Water Quality T

e. Threatened/Endangered Species X

f. Archaeological/Historical P

g. Prime and Unique Farmland X

h. Wild and Scenic Rivers X
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